JOHANSEN EXCAVATING, INC
CIVIL CONTRACTORS

Logan Ave Project

December 2015

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
13	14	15	16	17	18	19
Install DR2, 5 days					Install DR3, 4 days	
20	21	22	23	24	25	26
Install DR3, 4 days						
27	28	29	30	31		
	Install DR4 , 1.5 days	Install DR5, 1 day	Test Storm System , 1 day			
			Remove Dewatering system , 1 day			