PROJECT: *Renton*
DESCRIPTION: *3WEEK SCHEDULE*
START DATE: *5/18/2017*

Demo | Utilities | Electrical | Concrete | Delay

ITEM NO.	DESCRIPTION	CREW	MAY Current Week SU	M	T	W	TH	F	S	1 WEEK LOOK AHEAD SU	M	T	W	TH	F	S	2 WEEK LOOK AHEAD SU	M	T	W	TH	F	S	JUNE 3 WEEK LOOK AHEAD SU	M	T	W	TH	F	S
			14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2	3	4	5	6	7	8	9	10
	Traffic flip to phase 2																													
	move barrier - set signs																													
	clean up phase 1																													
	Concrete crew	Jansen																												
	phase 2 curb																													
	Phase 2 paving																													
	Saw and seal	Salinas																												
	Civil																													
	Concrete support																													
	Demo phase 2 / grading	Piper																												
	Phase 2 electrical	TSI																												
	Phase 2 irrigation	Jansen																												
	Cap Water line																													
	Pothole - remove light bases - CB																													
	Asphalt Paving																													
	Pave prep phase 2																													
	Pave phase 2																													