Renton Sunset Roads

Date: October 23, 2017
RCNW Project #: 1607

RCNW

THREE WEEK LOOK AHEAD SCHEDULE

ACTIVITY DESCRIPTION	M	T	W	Th	F	M	T	W	Th	F	M	T	W	Th	F
Renton Sunset Roads	10/16	10/17	10/18	10/19	10/20	10/23	10/24	10/25	10/26	10/27	10/30	10/31	11/1	11/2	11/3
PHASE 2 SUNSET LANE / NE 10th															
Survey/ Grade roads															
Demolition and Removals															
Excavate Shore utility Trench															
Utility install and structures															
Utility switch over and PSE Pole Removal															
Illumination Conduit, Boxes, Vaults, Poles															
Install Irrigation conduits															
Fine Grade , Rock, Curb and Gutter															
Form and Pour Curb And Gutter															