i Northwest Cascade, Inc.
Two Week Schedule
7 JC # 3047-WEEK 29

7 ity of Renton Duvall Ave NE / Coal Creek Parkway Reconstruction
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CREW FHURS  FRI SAT  MON  TUES WED THURS FRI SAT  MON  TUES WED THURS  fh
Stake Water Sheet W-2 HUITT X X
Pour Concrete Pond Road (West Side) Mahoney X X
Pour Concrete Pond Road (East Side) Mahoney X X X
Prep Sidewalk & Driveway 216+75 to 195+00 Right side  Mahoney X X X X X
Pour Sidewalk & Driveway 216+75 to 195+00 Right side  Mahoney X X X X X
Install Landscaping Pond Johnson Landscaping X
Dig Splice Pit's South End Nelson X X X
Flush & Purity 95th Hernadez X X X X X X
95th Water Connect to existing Carter X
96th Water Connect to existing Worthington X
Pour Deadman Water Sta 11+00 Nelson X
Relocate existing services Nelson X X X
Install Sanitary stubs 182+49 (Need MH) Worthington X X
Insatli Sanitary 179+24 Worthington X
Install Storm SD6-3 to SB7-7 Worthington X X X X
Storm SD4-2 to SD5-10 Carter X X X X
Storm SD5-10 to SD6-3 Carter X X X X X
Misc testing storm & sanitary Nelson X X X
Adjust Manholes 205+00 North Hernadez X
Cap existing water 184+75 Hernadez X
Tie grade Beam #ritz X X X X
Shot Grade Beam Fritz X X
Strip & Form Grade Beam Fritz X X X X
Signals & Splice Pits TOTEM X X X X X X X X X X
Misc roadway ex & Removals Hernadez X X X X X X X X X X
Tie Re-bar Tie Back wall Johnson Western X
Shot Tie back wall Borders Johnson Western X
Shotcrete & Carving Turnstone X
Stripping Backforms Johnson Western X X
Backfill Tie Back Wall Hernadez X X X X X
One Calls 12/11/08 Hernadez
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