Northwest Cascade, Inc.
Two Week Schedule
NWC # 3047-WEEK 45
City of Renton Duvall Ave NE / Coal Creek Parkway Reconstruction
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Description MERERE R A R N
CREW THURS] FRI | SAT | MON | TUES| WED | THURS| FRI | SAT | MON | TUes [ wep | THURS| FRi | SaT
Install pipe and Structures RTV Short Piat (0.C.) Carter X! x| x
Hydrant 185+40 Carter
Raise Structures & Mud C8's Carter X X X X X X X X X X X X
Tie Steel Wall 1 Maloney X
Form wall 1 Maloney X
Prep/ Pour Sidewalk & Driveway 179+00 to 177+00 Both
sides Maloney X X
Finish Pond Conc Road Matoney X
Prep & Pour 3 Driveways 173+00 to 185+00 Right Maloney X
Adjust Vaults PSE X
Prep & Pour Misc Sidewalk {(PSE) Maloney X X
prep & pour Mcdowel Driveway Maloney X
Form & Pour behind wall gutter Maloney X X | X
Form & pour Concrete Aprons (3) Maloney X
Misc clean-up Hernandez X[ X[ XXX X| X | XiXx|x X|x|x|x!x
NWC Patching North End Hernandez X
Mcdowel Rockery Hernandez XX
Install signs Hernandez X| X | X X X
Grading behind sidewalk 179+00 to 205+00 call X| X| X
Grade PE 10470 to 14+50 Call X! X
Prep 11Driveway Aprons 179+00 to 195+00 Call X| X[ X| X | X| X
Prep Mcdowel driveway Call X
Shot grade beam Wall 1 Spark X
Complete contract work & Misc EW TOTEM X | X
Slip Form walls 1 & 2 John Wayne X
Install Irrigationflandscaping 212+50 to 185+00 Johnson Brothers X | X X| X[ X]| XX X[ X]|X| X|X
Install fence Above Tie Back Wall Quality Fence X
Signs order Robin
Pave final Lift 185+75 to 216475 May 18th Watson
Stripping May 25th Roadrunner
One Calis 4/9/03 Hernandez
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