NWC # 3047-WEEK 18

Northwest Cascade, Inc.
Two Week Schedule

City of Renton Duvall Ave NE / Coal Creek Parkway Reconstruction

Description

Referance Monuments

Curb Staking 207+00 to 216+75 (Left & Right)
Fill Cell # 1 Pond

Install spillways fine grade slopes

Instalt Gravel base pond maintenance road
Cut Pond Road (PA Line 20+00 to 22+38)

Prep PA line (Concrete Road)

Instali Fence Posts

Install Landscaping Pond

install Storm SD12-2 to SD9-12

Franchise Utilities 195+00 to 201+33 Trenching
Install Franchise Conduit 195+00 to 201+33
Franchise Utilities 195+00 to 201+33 Crossings
Franchise Utilities 195+00 to 201+33 Crossings Conduit
Instalt 12 In water 218+10 to 197+23

Insatll Hydrants & Stubs

Test water

Weld Neison Studs Both Walls

Lag rows 3 to 5 Piles 16 to 31

Install Mira-Drain

Slope Proterct (Erosion Blanket)

Misc roadway ex & Removals

Tie Re-bar SEW Replacement Wall # 2

Install Temp power Trailer relocation

Prep Trailer Pads

Move trailers

One Calls 8/21/08/08
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