ICON MATERIALS PROJECT SCHEDULE
DUVALL AVE

MC = Man Crew (General Crew)

DATE Task Utility Crew Subcontractors Equipment Pavement Repair Paving
7/21
7/22

7/25

7/26

7/27

7/28 Remove Center Medians 3IMC AGS Backhoe, Grinder, Mini
7/29 Remove Center Medians 3ImMC AGS Backhoe, Grinder, Mini

8/1 Remove Concrete & Prep, Place Top Soil 3MC Green City, AGS Backhoe, Mini
8/2 Remove Concrete & Prep, Place Top Soil 3IMC Green City, AGS Backhoe, Mini
8/3 Remove Concrete & Prep, Landcsape 3 MC Green City, AGS Backhoe, Mini
8/4 Remove Concrete & Prep, Landcsape 3MC Green City, AGS Backhoe, Mini
8/5 Remove Concrete & Prep, Landcsape 3MC Green City, AGS Backhoe, Mini

8/8 Pavement Repair Ex, Landscape 3MC Green City, Mulier, AGS Backhoe, 5 Super's Milling Haul
8/9 Pavement Repair Ex, Landscape 3MC Green City, Mulier, AGS Backhoe, 5 Super's Milling Haul
8/10 Place CSTC in Pavement Repair 3mMC AGS Backhoe, 5 Super's 900 CSTC
8/11 Pave Pavement repair 3MC AGS 8T/T 800 Ton HMA

8/12 Pave Pavement repair 3MC AGS 8T/T 800 Ton HMA

8/15 Install CB, Electrical, Landscape Foreman Green City, Prime, AGS Backhoe, Mini
8/16 Install CB, Electrical, Landscape Foreman Green City, Prime, AGS Backhoe, Mini
8/17 Concrete, Electrical, Landscape Foreman Green City, Caliber, Prime, AGS
8/18 Concrete, Electrical, Landscape Foreman Green City, Caliber, Prime, AGS

8/19 Concrete, Electrical, Landscape Foreman Green City, Caliber, Prime, AGS

8/22 Concrete, Foreman Green City, Caliber, AGS

8/23 Concrete, Lower Utilities, Landscape Foreman Green City, Caliber, AGS, Cascade

8/24 Lower Utilities, Landscape Foreman Green City, Cascade, AGS

8/25 Lower Utilities, Landscape Foreman Green City, Cascade, AGS
Mainline Milling, From North End to Sta.

8/26 16+50 SB lanes Imc Mulier, AGS, Seatac Sweeping Backhoe, 5 Super's

Mainline Milling, From 16+50 to North End,

8/29 NB lanes 3MC Mulier, AGS, Seatac Sweeping Backhoe, 5 Super's
Mainline Milling {Night)From NE 4th to 16+50,
8/30 NB & SB. Per SP 1-07.23(1) ImC Mulier, AGS, Seatac Sweeping Backhoe, 5 Super's
Paving, Temp Stripe NB Lanes complete
8/31 {Night) 3MC AGS, Seatac Sweeping 10 Belly's, Barber green Mainline 1,300 Ton (Night)
Paving, Temp Stripe SB Lanes complete '
9/1 (Night) 2MC 2 AGS, Seatac Sweeping 10 Belly's, Barber green Mainline 1,300 Ton (Night)

2MC AGS, Seatac Sweeping 3 Super's 200 ton

9/2 Pave Aprons

9/6 Adjust Utilities, Landscape Foreman AGS
9/7 Adjust Utilities, Landscape Foreman Green City, Cascade, AGS
9/8 Adjust Utilities, Landscape Foreman Green City, Cascade, AGS

9/9 Adjust Utilities, Landscape Foreman Green City, Cascade, AGS

H

9/12 Install Permanent Signs, Landscape MC Green City, AGS
9/13 Install Permanent Signs, Landscape 2MC Green City, AGS
9/14 Striping 2MC Northwest Traffic
9/15 - Striping 2mMC Northwest Traffic
9/16 Striping 2MC Northwest Traffic
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