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1 181 Signed Contract 0 days 10/08/15 10/08/15

2 342 Limited Notice to Proceed 6 days 10/08/15 10/15/15

3 153 Notice to Proceed 0 days 11/09/15 11/09/15

4 180 Submittals 162 days10/08/15 06/06/16

5 259 Electrical Submittals 30 days 10/08/15 11/18/15

6 261 Storm Submittals 15 days 10/08/15 10/28/15

7 262 Water Submittals 15 days 10/08/15 10/28/15

8 202 SPCC Plan 10 days 10/08/15 10/21/15

9 203 SWPP Plan 10 days 10/08/15 10/21/15

10 335 Dewatering Submittal 10 days 10/08/15 10/21/15

11 356 Required Project Notifications 98.5 days10/16/15 03/16/16

12 357 Logan Detour 0 days 10/21/15 10/21/15

13 359 Private Property Notification 48 Hour Notification Stage 1 0 days 11/10/15 11/10/15

14 371 Private Property Notification 48 Hour Notification Stage 2 0 days 01/28/16 01/28/16

15 358 Meet with Sheri Clark for PSE service  no later than 4 weeks of

NTP

0 days 12/08/15 12/08/15

16 360 Notification of Signal Turn on at 3rd, 5 working Days 

Advanced Notice 

0 days 03/11/16 03/11/16

17 386 Notification of Signal Turn on at 4th, 5 working Days 

Advanced Notice 

0 days 03/16/16 03/16/16

18 361 Notice of Signal Control Equipment to COR 14, Days Advanced

Notice

0 days 01/13/16 01/13/16

19 366 Light Wave 20 days 12/22/15 01/28/16

20 362 Notify Lightwave 45 Day Advanced Notice 0 days 12/22/15 12/22/15

21 365 Notify Lightwave 25 Day Advanced Notice 0 days 01/28/16 01/28/16

22 363 Renton School District Football Game Schedule 1 day 11/06/15 11/06/15

23 364 Football Game 7PM 1 day 11/06/15 11/06/15

24 387 Office Setup 2 days 10/16/15 10/19/15

25 388 Install Field Office Building for COR. 2 days 10/16/15 10/19/15

26 389 Install Temp Power 1 day 10/16/15 10/16/15

27 390 Install Temp Communications 1 day 10/19/15 10/19/15

28 264 Traffic Control 4 days 11/04/15 11/09/15

29 236 Install Traffic Detour Phase 1 2 days 11/04/15 11/05/15

30 224 Temporary Pavement Marking 1 day 11/06/15 11/06/15

31 332 Install Asphalt Curb 1 day 11/09/15 11/09/15

32 374 Contract Time 140 days11/09/15 06/06/16

33 263 Project setup 2.5 days 11/09/15 11/11/15

34 338 Survey ROW 1 day 11/09/15 11/09/15

35 154 Install Project Signs 1 day 11/09/15 11/09/15

36 160 High Visibility Fence 1 day 11/10/15 11/10/15

37 161 Inlet Protection 0.5 days 11/11/15 11/11/15

38 182 Phase 1 (East Logan) 103 days11/11/15 04/18/16

39 193 Deep Utilities 15.5 days11/11/15 12/04/15

40 183 Survey Storm DR1 0.5 days 11/11/15 11/11/15

41 184 Survey Water DR3 and DR8 0.5 days 11/12/15 11/12/15

Signed Contract 

0%

Notice to Proceed 

Submittals 0%

Electrical Submittals 0%

Storm Submittals 0%

Water Submittals0%

SPCC Plan0%

SWPP Plan0%

0%

0%

10/21

11/10

01/28

12/08

03/11

03/16

01/13

0%

12/22

01/28

11/060%

0%

0%

Install Field Office Building for COR.0%

0%

0%

Traffic Control 0%

0%

Temporary Pavement Marking

Install Asphalt Curb

0%

Project setup 0%

Survey ROW

Install Project Signs 

High Visibility Fence

Inlet Protection

Phase 1 (East Logan)0%

Deep Utilities 0%

Survey Storm DR1

Survey Water DR3 and DR8

10/0410/1110/1810/2511/0111/0811/1511/2211/2912/0612/1312/2012/2701/0301/1001/1701/2401/3102/0702/1402/2102/2803/0603/1303/2003/2704/0304/1004/1704/2405/0105/0805/1505/2205/2906/0506/1206/1906/2607/0307/1007/1707/2407/3108/0

September 21October 11 November 01November 21December 11 January 01 January 21 February 11 March 01 March 21 April 11 May 01 May 21 June 11 July 01 July 21

Critical

Critical Split

Critical Progress

Task

Split

Task Progress

Manual Task

Start-only

Finish-only

Duration-only

Baseline

Baseline Split

Baseline Milestone

Milestone

Summary Progress

Summary

Manual Summary

Project Summary

External Tasks

External Milestone

Inactive Task

Inactive Milestone

Inactive Summary

Deadline

005-Logan Ave N - Airport Way to N 6th Street Type B Schedule. 11-4-2015.mpp

Page 1 CPM-Type B Progress Schedule,Rev.0

Contact No. TA 4951



ID Unique 

ID

Task 

Mode

Task Name Duration Start Finish

42 225 Utility Potholing 2 days 11/12/15 11/16/15

43 227 Saw Cutting 2 days 11/12/15 11/16/15

44 162 Install Dewatering Systems @ for DR1 Storm 9.5 days 11/16/15 12/01/15

45 159 Install Storm Crossing DR1 (Night Work) 2 days 12/02/15 12/03/15

46 186 Inline Check Valve 0.5 days 12/03/15 12/03/15

47 158 Remove Dewatering system 1 day 12/04/15 12/04/15

48 191 Storm System 16 days 12/09/15 01/07/16

49 172 Install DR1 2 days 12/09/15 12/10/15

50 173 Install DR2 5 days 12/11/15 12/17/15

51 174 Install DR3 3 days 12/18/15 12/22/15

52 175 Install DR4 1 day 12/23/15 12/23/15

53 176 Install DR5 1 day 12/24/15 12/24/15

54 192 Test Storm System 1 day 01/04/16 01/04/16

55 329 Temp Pave Trench 3 days 01/05/16 01/07/16

56 177 Water System 18.5 days01/05/16 02/01/16

57 168 Install DR3 3.5 days 01/05/16 01/08/16

58 163 Install DR8 3 days 01/08/16 01/13/16

59 169 Install DR4 0.5 days 01/13/16 01/13/16

60 170 Install DR5 1.5 days 01/14/16 01/15/16

61 171 Fill, Flush and Test Water 5 days 01/15/16 01/25/16

62 167 Water Connections DR4 1 day 01/25/16 01/26/16

63 196 Water Connections DR5 1 day 01/26/16 01/27/16

64 166 Water Connections DR3-DR8 1 day 01/27/16 01/28/16

65 330 Temp Pave Trench 2 days 01/28/16 02/01/16

66 215 Electrical 88.5 days12/04/15 04/18/16

67 275 Install Illumination Conduit 10 days 02/03/16 02/18/16

68 276 Install Interconnect Conduit 10 days 02/03/16 02/18/16

69 277 Install Illumination Foundations 16 days 02/18/16 03/11/16

70 217 Illumination System 16 days 03/11/16 04/04/16

71 274 Install interconnect 10 days 04/04/16 04/18/16

72 380 Electric Lightwave 10 days 02/19/16 03/04/16

73 381 Trench and Conduit 10 days 02/19/16 03/04/16

74 382 Zayo 10 days 02/03/16 02/18/16

75 383 Zayo Trench and conduit 10 days 02/03/16 02/18/16

76 384 Interconnect 10 days 02/03/16 02/18/16

77 385 Trench and Conduit 10 days 02/03/16 02/18/16

78 333 Project Suspension 0 days 02/01/16 02/01/16

79 334 Review Weather Conditions and TESC Before 

Proceeding 

0 days 02/01/16 02/01/16

80 265 Demolition 43.5 days12/04/15 02/12/16

81 331 Clearing and Grubbing for Utility Work 3 days 12/04/15 12/08/15

82 190 Clearing and Grubbing for Road Construction 2 days 02/01/16 02/03/16

83 198 Demo East Logan Ave N Centerline 7 days 02/03/16 02/12/16

84 197 Roadway Reconstruction 20 days 02/12/16 03/14/16
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85 199 Complete Stage 1 Roadway Excavation 8 days 02/12/16 02/25/16

86 194 Place Crushed Rock Base and Grade for HMA 8 days 02/12/16 02/25/16

87 195 Install Curb on the East Side Of Logan Ave 2 days 02/25/16 02/29/16

88 165 Base Pave Logan Ave Stage 1 3 days 02/29/16 03/03/16

89 339 Grade for Lightside Concrete 5 days 03/04/16 03/11/16

90 266 Cement Conc. Traffic Curb and Gutter 1 day 03/03/16 03/04/16

91 267 Cement Conc. Traffic Curb 1 day 03/04/16 03/07/16

92 268 Cement Conc. Pedestrian Curb 1 day 03/07/16 03/08/16

93 269 Cement Concrete Driveway Entrance 1 day 03/08/16 03/09/16

94 270 Decorative Cement Concrete Sidewalk 1 day 03/09/16 03/10/16

95 271 Cement Conc Curb Ramp Type B 1 day 03/10/16 03/11/16

96 68 Property Restoration 1 day 03/11/16 03/14/16

97 343 Boeing Parking Lot work 30 days 02/01/16 03/15/16

98 344 High Visibility Fence 1 day 02/01/16 02/02/16

99 345 Sawcut Demo Limits 1 day 02/02/16 02/03/16

100 346 Demo Parking lot 1 day 02/03/16 02/04/16

101 347 Boeing Electrical 11 days 02/04/16 02/22/16

102 348 Install Conduit 3 days 02/04/16 02/09/16

103 349 Install Light Bases 3 days 02/09/16 02/12/16

104 350 Move Lights 3 days 02/12/16 02/18/16

105 351 Remove Foundations 2 days 02/18/16 02/22/16

106 352 Finish Grade Paving Areas 2 days 02/22/16 02/24/16

107 353 Pave Boeing Lot 1 day 03/14/16 03/15/16

108 278 Phase 2 (West Logan) 58.5 days03/15/16 06/06/16

109 279 Traffic Control 2 days 03/15/16 03/17/16

110 281 Install Traffic Detour Phase 2 1 day 03/15/16 03/16/16

111 282 Temporary Pavement Marking 1 day 03/16/16 03/17/16

112 283 Demolition 8 days 03/17/16 03/29/16

113 284 Clearing and Grubbing 1 day 03/17/16 03/18/16

114 285 Demo West Logan Ave N Centerline 7 days 03/18/16 03/29/16

115 286 Storm System 0.5 days 03/29/16 03/29/16

116 288 Install DR2 0.5 days 03/29/16 03/29/16

117 300 Electrical 2 days 03/29/16 03/31/16

118 301 Install Illumination Conduit 2 days 03/29/16 03/31/16

119 306 Roadway Reconstruction 20 days 03/29/16 04/26/16

120 307 Complete Stage 2 Roadway Excavation 7 days 03/29/16 04/07/16

121 308 Place Crushed Rock Base and Grade for HMA 7 days 03/29/16 04/07/16

122 311 Install Roadway Curb 3 days 04/07/16 04/12/16

123 324 Finish Grade Rock Base 2 days 04/12/16 04/14/16

124 310 Base Pave Logan Ave Stage 2 3 days 04/14/16 04/19/16

125 323 King County Metro Foundation 2 days 04/19/16 04/21/16

126 313 Cement Conc. Pedestrian Curb 1 day 04/21/16 04/22/16

127 315  Concrete Sidewalk 1 day 04/22/16 04/25/16

128 317 Property Restoration 1 day 04/25/16 04/26/16
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129 318 Landscaping 28.5 days04/26/16 06/06/16

130 319 Root Barrier 2 days 04/26/16 04/28/16

131 320 Topsoil Type A 20 days 04/28/16 05/26/16

132 321 Install Plants 12.5 days05/12/16 05/31/16

133 322 Seeding, Fertilizing, and Mulching 4 days 06/01/16 06/06/16

134 213 Phase 3 (Center Logan) 6 days 04/25/16 05/03/16

135 231 Survey Center Islands 1 day 04/25/16 04/26/16

136 232 Sawcut Islands 1 day 04/26/16 04/27/16

137 233 Demo & Grade Islands 2 days 04/27/16 04/29/16

138 234 Pour Curb 1 day 04/29/16 05/02/16

139 325 Install Landscaping 1 day 05/02/16 05/03/16

140 206 Signal System 25 days 03/18/16 04/22/16

141 207 Traffic Signal System @ N 3rd Street, Complete 25 days 03/18/16 04/22/16

142 208 Traffic Signal System @ N 4th Street, Complete 22 days 03/23/16 04/22/16

143 221 Pavement Finishing's 11 days 05/03/16 05/18/16

144 103 Planing Bituminous Pavement 1 day 05/03/16 05/04/16

145 238 Project Final Lift 2 days 05/04/16 05/06/16

146 72 Extruded Curb 1 day 05/06/16 05/09/16

147 74 Raised Pavement Marker Type 1 0.5 days 05/09/16 05/09/16

148 75 Remove and Replace Monument, Monument Case, and Co 0.5 days 05/10/16 05/10/16

149 84 Permanent Signing 1 day 05/10/16 05/11/16

150 85 Plastic Line 1 day 05/11/16 05/12/16

151 86 Plastic Stop Line 1 day 05/12/16 05/13/16

152 87 Plastic Crosswalk Line 1 day 05/13/16 05/16/16

153 88 Plastic Traffic Arrow 1 day 05/16/16 05/17/16

154 89 Painted Curb 1 day 05/17/16 05/18/16

155 200 Substantial Completion 0 days 06/06/16 06/06/16

156 340 Finial Punch List 10 days 06/07/16 06/20/16

157 341 Physical Completion 0 days 06/20/16 06/20/16
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