
Job# 5 WEEK LOOKAHEAD SCHEDULE LEGEND

Contract # BEGINNING: March 25, 2024 X Day ? Tenative E Excavate B Backfill

Project Name: Rainier Ave S - Phase 4 ENDING: April 27, 2024 N Night M Material I Install Conduit W Weather Delay

sun mon tue wed thu fri sat sun mon tue wed thu fri sat sun mon tue wed thu fri sat sun mon tue wed thu fri sat sun mon tue wed thu fri sat sun mon tue wed thu fri sat

3/17 3/18 3/19 3/20 3/21 3/22 3/23 3/24 3/25 3/26 3/27 3/28 3/29 3/30 3/31 4/1 4/2 4/3 4/4 4/5 4/6 4/7 4/8 4/9 4/10 4/11 4/12 4/13 4/14 4/15 4/16 4/17 4/18 4/19 4/20 4/21 4/22 4/23 4/24 4/25 4/26 4/27

1 MOBILIZATION

2 Utilities Sitewide Utility Locate Refresh - Effective 2/22/24 - 4/1/24 Refresh

3

4 ROAD CLOSURES / TRAFFIC CONTROL

5 Pivetta TCP-306 Nelson Pl NW Road Closure/Detour - Daytime Only X X X X X X X

6 Pivetta TCP-307 NW 3rd Pl NW Road Closure/Detour - Daytime Only X X X X X X X

7 Pivetta TCP-501/503 NB Rainier Right Lane Mobile Operations for Cleanup X X

8

9 SITE PREP

10 Golden Gate Disconnect power at old sign pole at NE Sunset/Rainier corner lot

11

12 UTILITY CONVERSIONS

13 Lumen, Comcast, PSE 60 Working Day Utility Conversion Window - 4/1/24 to 6/21/24 formal 5-day notice X 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20

14 Pivetta? Ex JUT Removal (in 60 WD conversion window) - pending CO 24

15

16 Lumen

17 Lumen Lumen Utility Conversion - Target Mid June Completion X X X X X X X X X X X X X X X

18 Lumen Install CL17 handhole (RFI258)

19 Lumen Remove and Replace CL22 (NW 3rd Pl, RFI189)

20 Lumen Install Lumen ladders in 6EA vaults (pending RFI 274)

21 Lumen Replace Vault CL09 lid with Non-Skid - After regrade work in Stg 2

22 Lumen Pick up extra Lumen 467TA vault and drop off CL12 frame and cover X

23

24 Comcast

25 Comcast Comcast Utility Conversion - Target 5/11/24 Completion X X X X X X X X X X X X X X X

26 Comcast Fiber Splicing

27 Comcast Coax Placement

28 Comcast Ex conduit wreck-out

29 Comcast Pick up extra Comcast vaults - 6EA X

30

31 PSE Power

32 PSE Power PSE Power Utility Conversion - Target 4/26/24 Completion X X X X X X X X X X X X X X X

33 Renton Sunset to Hayes Power System Swap Over - Pre Activity Meeting & Site Walk X X

34 Renton Change Order 21 - Connection to Ex Power Services Pending

35 Golden Gate Procure PSE Power Service Connection Materials Pending CO and RAM094 ? ? ? ? ?

36 Golden Gate PSE Power Service Connections Prep Pending Signed CO X X X X X

37 Golden Gate/PSE PSE Power Service Connections Pending Signed CO X X X X X X X X X X

38 Golden Gate/PSE Service Connection - Safeway Sign and Billboard

39 Golden Gate/PSE Service Connection - Big Island/Gene Meyer, 2nd St Signal, South Lake Euro

40 Golden Gate/PSE Service Connection - Taco Time and Wendys

41 PSE Power Adjust J05 to grade with custom riser

42 PSE Power Replace Ex Vault V11 lid

43 PSE Power Remove Tobin temp power pole base

44

45 JOINT UTILITY TRENCH

46 JUT Cleanup

47 Pivetta Install CL12 frame and cover (need from Lumen) X

48 Pivetta Install handhole HH13 (in Airport yard) X

49 PSE Power PSE Relocate handhole in conflict with JUT (RFI 278) X

50 Pivetta Hydroex JUT near PSE handhole (RFI 278), Install conduits, CV22 and Backfill X X

51 Pivetta/Rain for Rent Clean/Vac out dewater tanks and demob X X

52 Pivetta JUT Pavement Patching X

53

54 JUT - Arco to Gerber Collision (No PSE Gas) - Sta 33+00 to 42+85

55 Pivetta Excavate JUT Trench E E E E E E

56 Golden Gate Install Conduits I I I I I I

57 Pivetta TCP 503 Compaction Backfill JUT Trench B B B B B B B B B B

58

59 Pivetta/Goldengate JUT Completion Milestone X

60 Pivetta JUT Crew Demob X

61

62 ILLUMINATION & SIGNALIZATION

63 Golden Gate Pole procurement (WSDOT stamped) ETA April Ongoing

64

65 Pivetta Pole Base potholing X X

66 Golden Gate Install CMP 3rd to 2nd - P4 at Wendys X

67 Golden Gate Install CMP for luminaire/signal bases north of 2nd

68

69 Versatile/ Goldengate Versatile Signal Base Drilling

70

71 WATERMAIN

72 Water Main Clean Up

73 Pivetta Hydrant at Walgreens (STA 16+54) - Ex Sewer Conflict (RFI078)

74 Pivetta Hydrant (Reinstall) at NE corner S 2nd St- Ex JUT Conflict (RFI139)

75 Pivetta 8" Blow Off at Gene Meyer (STA 20+25) - Ex JUT/Storm Conflict (RFI176)

76 Pivetta Hydrant at Autozone (STA 21+73) - Ex JUT Conflict

77 Pivetta Hydrant at Watson (STA 24+24) - Ex JUT Conflict

78 Pivetta Hydrant at Tommy's Café (STA 26+30.4) - shorten run after stg 1 chan

79 Pivetta Hydrant at Mathewsons (STA 36+15) - Ex JUT Conflict

80 Renton Water Dept Install 4 EA Water Services at S 3rd St - Renton Water Dept (RFI 141) Pivetta stakes FG
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82 SEWER LINE

83 HD Fowler Sewer/Storm Castings return to site with WSDOT stamp - pending letter to WSDOT Pending

84 Pivetta Sewer Potholes - 2EA near NW 3rd Pl

85 Renton L028 - PCO-032 FD-49 C900 Material Change - Response/Resolution

86 Renton L035 - PCO033 Sewer Bypass (sent 1/30/24) - Response/Resolution response requested

87 Pivetta Sewer bypass procurement - 2 weeks

88

89 Sewer Day Work - 2-3 wks

90 Pivetta R&R SSMH 14, SSMH 16 and Install SSMH 15 - 1 wk (*JUT impact) postponed

91 Pivetta R&R SSMH 4, SSMH 5, SSMH 6 and SSMH 8 - 1 wk postponed

92 Pivetta Install 8" Sewer 20ft west of SSMH 15 and 65ft west of SSMH16 - 2 days (*JUT impact)

93

94 Sewer Night Work - ~9 wks

95 Pivetta Sewer bypass prep - 2 wks

96 Pivetta R&R SSMH 1, Install 8" Sewer SSMH 1 to SSMH 2 and Install SSMH 2 - 2 wks (*JUT impact)

97 Pivetta Install 8" Sewer EX MH6345 to SSMH 3 and R&R SSMH 3 - 1 wk

98 Pivetta R&R SSMH 12, SSMH 13 and Install 8" Sewer 50ft SW - 1 wk (*JUT impact)

99 Pivetta Install 8" Sewer SSMH 16 to EX MH2108 - 2 nights

100 Pivetta Install 12" Sewer SSMH 10 to SSMH 11 and R&R SSMH 10 and SSMH 11 - 1 wk

101 Pivetta Install SSMH 9, SSMH 7 and Install 8" Sewer (and SS) SSMH 10-9-7 - 2 wks

102

103 CIPP Sewer Lining

104 Insituform CIPP Design Submittal - Submit/Review

105 Insituform CIPP Material Procurement - Apx 3 weeks

106 Insituform CIPP Sewer Lining - pending submittal/material - Apx 1-2 week for lining

107

108 STORM LINE

109 Shope Type 2 CB delivery per RAM093 processing RAM093

110 HD Fowler Storm Pipe Procurement - CL 50 ductile remains
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Project Name: Rainier Ave S - Phase 4 ENDING: April 27, 2024 N Night M Material I Install Conduit W Weather Delay

sun mon tue wed thu fri sat sun mon tue wed thu fri sat sun mon tue wed thu fri sat sun mon tue wed thu fri sat sun mon tue wed thu fri sat sun mon tue wed thu fri sat

3/17 3/18 3/19 3/20 3/21 3/22 3/23 3/24 3/25 3/26 3/27 3/28 3/29 3/30 3/31 4/1 4/2 4/3 4/4 4/5 4/6 4/7 4/8 4/9 4/10 4/11 4/12 4/13 4/14 4/15 4/16 4/17 4/18 4/19 4/20 4/21 4/22 4/23 4/24 4/25 4/26 4/27

1 MOBILIZATION

2 Utilities Sitewide Utility Locate Refresh - Effective 2/22/24 - 4/1/24 Refresh

3

4 ROAD CLOSURES / TRAFFIC CONTROL

5 Pivetta TCP-306 Nelson Pl NW Road Closure/Detour - Daytime Only X X X X X X X

6 Pivetta TCP-307 NW 3rd Pl NW Road Closure/Detour - Daytime Only X X X X X X X

7 Pivetta TCP-501/503 NB Rainier Right Lane Mobile Operations for Cleanup X X

8

9 SITE PREP

10 Golden Gate Disconnect power at old sign pole at NE Sunset/Rainier corner lot

11

12 UTILITY CONVERSIONS

13 Lumen, Comcast, PSE 60 Working Day Utility Conversion Window - 4/1/24 to 6/21/24 formal 5-day notice X 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20

14 Pivetta? Ex JUT Removal (in 60 WD conversion window) - pending CO 24

15

16 Lumen

17 Lumen Lumen Utility Conversion - Target Mid June Completion X X X X X X X X X X X X X X X

18 Lumen Install CL17 handhole (RFI258)

19 Lumen Remove and Replace CL22 (NW 3rd Pl, RFI189)

20 Lumen Install Lumen ladders in 6EA vaults (pending RFI 274)

21 Lumen Replace Vault CL09 lid with Non-Skid - After regrade work in Stg 2

22 Lumen Pick up extra Lumen 467TA vault and drop off CL12 frame and cover X

23

24 Comcast

25 Comcast Comcast Utility Conversion - Target 5/11/24 Completion X X X X X X X X X X X X X X X

26 Comcast Fiber Splicing

27 Comcast Coax Placement

28 Comcast Ex conduit wreck-out

29 Comcast Pick up extra Comcast vaults - 6EA X

30

31 PSE Power

32 PSE Power PSE Power Utility Conversion - Target 4/26/24 Completion X X X X X X X X X X X X X X X

33 Renton Sunset to Hayes Power System Swap Over - Pre Activity Meeting & Site Walk X X

34 Renton Change Order 21 - Connection to Ex Power Services Pending

35 Golden Gate Procure PSE Power Service Connection Materials Pending CO and RAM094 ? ? ? ? ?

36 Golden Gate PSE Power Service Connections Prep Pending Signed CO X X X X X

37 Golden Gate/PSE PSE Power Service Connections Pending Signed CO X X X X X X X X X X

38 Golden Gate/PSE Service Connection - Safeway Sign and Billboard

39 Golden Gate/PSE Service Connection - Big Island/Gene Meyer, 2nd St Signal, South Lake Euro

40 Golden Gate/PSE Service Connection - Taco Time and Wendys

41 PSE Power Adjust J05 to grade with custom riser

42 PSE Power Replace Ex Vault V11 lid

43 PSE Power Remove Tobin temp power pole base

44

45 JOINT UTILITY TRENCH

46 JUT Cleanup

47 Pivetta Install CL12 frame and cover (need from Lumen) X

48 Pivetta Install handhole HH13 (in Airport yard) X

49 PSE Power PSE Relocate handhole in conflict with JUT (RFI 278) X

50 Pivetta Hydroex JUT near PSE handhole (RFI 278), Install conduits, CV22 and Backfill X X

51 Pivetta/Rain for Rent Clean/Vac out dewater tanks and demob X X

52 Pivetta JUT Pavement Patching X

53

54 JUT - Arco to Gerber Collision (No PSE Gas) - Sta 33+00 to 42+85

55 Pivetta Excavate JUT Trench E E E E E E

56 Golden Gate Install Conduits I I I I I I

57 Pivetta TCP 503 Compaction Backfill JUT Trench B B B B B B B B B B

58

59 Pivetta/Goldengate JUT Completion Milestone X

60 Pivetta JUT Crew Demob X

61

62 ILLUMINATION & SIGNALIZATION

63 Golden Gate Pole procurement (WSDOT stamped) ETA April Ongoing

64

65 Pivetta Pole Base potholing X X

66 Golden Gate Install CMP 3rd to 2nd - P4 at Wendys X

67 Golden Gate Install CMP for luminaire/signal bases north of 2nd

68

69 Versatile/ Goldengate Versatile Signal Base Drilling

70

71 WATERMAIN

72 Water Main Clean Up

73 Pivetta Hydrant at Walgreens (STA 16+54) - Ex Sewer Conflict (RFI078)

74 Pivetta Hydrant (Reinstall) at NE corner S 2nd St- Ex JUT Conflict (RFI139)

75 Pivetta 8" Blow Off at Gene Meyer (STA 20+25) - Ex JUT/Storm Conflict (RFI176)

76 Pivetta Hydrant at Autozone (STA 21+73) - Ex JUT Conflict

77 Pivetta Hydrant at Watson (STA 24+24) - Ex JUT Conflict

78 Pivetta Hydrant at Tommy's Café (STA 26+30.4) - shorten run after stg 1 chan

79 Pivetta Hydrant at Mathewsons (STA 36+15) - Ex JUT Conflict

80 Renton Water Dept Install 4 EA Water Services at S 3rd St - Renton Water Dept (RFI 141) Pivetta stakes FG
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Job# 5 WEEK LOOKAHEAD SCHEDULE LEGEND

Contract # BEGINNING: March 25, 2024 X Day ? Tenative E Excavate B Backfill

Project Name: Rainier Ave S - Phase 4 ENDING: April 27, 2024 N Night M Material I Install Conduit W Weather Delay

sun mon tue wed thu fri sat sun mon tue wed thu fri sat sun mon tue wed thu fri sat sun mon tue wed thu fri sat sun mon tue wed thu fri sat sun mon tue wed thu fri sat

3/17 3/18 3/19 3/20 3/21 3/22 3/23 3/24 3/25 3/26 3/27 3/28 3/29 3/30 3/31 4/1 4/2 4/3 4/4 4/5 4/6 4/7 4/8 4/9 4/10 4/11 4/12 4/13 4/14 4/15 4/16 4/17 4/18 4/19 4/20 4/21 4/22 4/23 4/24 4/25 4/26 4/27

Look Ahead Week 4Look Ahead Week 3

LINE NO. RESP

Current WeekPast Week Look Ahead Week 2Look Ahead Week 1

2022-148

CAG-22-163

TC REQ.
TESTING

/INSP.
ACTIVITY

82 SEWER LINE

83 HD Fowler Sewer/Storm Castings return to site with WSDOT stamp - pending letter to WSDOT Pending

84 Pivetta Sewer Potholes - 2EA near NW 3rd Pl

85 Renton L028 - PCO-032 FD-49 C900 Material Change - Response/Resolution

86 Renton L035 - PCO033 Sewer Bypass (sent 1/30/24) - Response/Resolution response requested

87 Pivetta Sewer bypass procurement - 2 weeks

88

89 Sewer Day Work - 2-3 wks

90 Pivetta R&R SSMH 14, SSMH 16 and Install SSMH 15 - 1 wk (*JUT impact) postponed

91 Pivetta R&R SSMH 4, SSMH 5, SSMH 6 and SSMH 8 - 1 wk postponed

92 Pivetta Install 8" Sewer 20ft west of SSMH 15 and 65ft west of SSMH16 - 2 days (*JUT impact)

93

94 Sewer Night Work - ~9 wks

95 Pivetta Sewer bypass prep - 2 wks

96 Pivetta R&R SSMH 1, Install 8" Sewer SSMH 1 to SSMH 2 and Install SSMH 2 - 2 wks (*JUT impact)

97 Pivetta Install 8" Sewer EX MH6345 to SSMH 3 and R&R SSMH 3 - 1 wk

98 Pivetta R&R SSMH 12, SSMH 13 and Install 8" Sewer 50ft SW - 1 wk (*JUT impact)

99 Pivetta Install 8" Sewer SSMH 16 to EX MH2108 - 2 nights

100 Pivetta Install 12" Sewer SSMH 10 to SSMH 11 and R&R SSMH 10 and SSMH 11 - 1 wk

101 Pivetta Install SSMH 9, SSMH 7 and Install 8" Sewer (and SS) SSMH 10-9-7 - 2 wks

102

103 CIPP Sewer Lining

104 Insituform CIPP Design Submittal - Submit/Review

105 Insituform CIPP Material Procurement - Apx 3 weeks

106 Insituform CIPP Sewer Lining - pending submittal/material - Apx 1-2 week for lining

107

108 STORM LINE

109 Shope Type 2 CB delivery per RAM093 processing RAM093

110 HD Fowler Storm Pipe Procurement - CL 50 ductile remains
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Job# 5 WEEK LOOKAHEAD SCHEDULE LEGEND

Contract # BEGINNING: March 25, 2024 X Day ? Tenative E Excavate B Backfill

Project Name: Rainier Ave S - Phase 4 ENDING: April 27, 2024 N Night M Material I Install Conduit W Weather Delay

sun mon tue wed thu fri sat sun mon tue wed thu fri sat sun mon tue wed thu fri sat sun mon tue wed thu fri sat sun mon tue wed thu fri sat sun mon tue wed thu fri sat

3/17 3/18 3/19 3/20 3/21 3/22 3/23 3/24 3/25 3/26 3/27 3/28 3/29 3/30 3/31 4/1 4/2 4/3 4/4 4/5 4/6 4/7 4/8 4/9 4/10 4/11 4/12 4/13 4/14 4/15 4/16 4/17 4/18 4/19 4/20 4/21 4/22 4/23 4/24 4/25 4/26 4/27

1 MOBILIZATION

2 Utilities Sitewide Utility Locate Refresh - Effective 2/22/24 - 4/1/24 Refresh

3

4 ROAD CLOSURES / TRAFFIC CONTROL

5 Pivetta TCP-306 Nelson Pl NW Road Closure/Detour - Daytime Only X X X X X X X

6 Pivetta TCP-307 NW 3rd Pl NW Road Closure/Detour - Daytime Only X X X X X X X

7 Pivetta TCP-501/503 NB Rainier Right Lane Mobile Operations for Cleanup X X

8

9 SITE PREP

10 Golden Gate Disconnect power at old sign pole at NE Sunset/Rainier corner lot

11

12 UTILITY CONVERSIONS

13 Lumen, Comcast, PSE 60 Working Day Utility Conversion Window - 4/1/24 to 6/21/24 formal 5-day notice X 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20

14 Pivetta? Ex JUT Removal (in 60 WD conversion window) - pending CO 24

15

16 Lumen

17 Lumen Lumen Utility Conversion - Target Mid June Completion X X X X X X X X X X X X X X X

18 Lumen Install CL17 handhole (RFI258)

19 Lumen Remove and Replace CL22 (NW 3rd Pl, RFI189)

20 Lumen Install Lumen ladders in 6EA vaults (pending RFI 274)

21 Lumen Replace Vault CL09 lid with Non-Skid - After regrade work in Stg 2

22 Lumen Pick up extra Lumen 467TA vault and drop off CL12 frame and cover X

23

24 Comcast

25 Comcast Comcast Utility Conversion - Target 5/11/24 Completion X X X X X X X X X X X X X X X

26 Comcast Fiber Splicing

27 Comcast Coax Placement

28 Comcast Ex conduit wreck-out

29 Comcast Pick up extra Comcast vaults - 6EA X

30

31 PSE Power

32 PSE Power PSE Power Utility Conversion - Target 4/26/24 Completion X X X X X X X X X X X X X X X

33 Renton Sunset to Hayes Power System Swap Over - Pre Activity Meeting & Site Walk X X

34 Renton Change Order 21 - Connection to Ex Power Services Pending

35 Golden Gate Procure PSE Power Service Connection Materials Pending CO and RAM094 ? ? ? ? ?

36 Golden Gate PSE Power Service Connections Prep Pending Signed CO X X X X X

37 Golden Gate/PSE PSE Power Service Connections Pending Signed CO X X X X X X X X X X

38 Golden Gate/PSE Service Connection - Safeway Sign and Billboard

39 Golden Gate/PSE Service Connection - Big Island/Gene Meyer, 2nd St Signal, South Lake Euro

40 Golden Gate/PSE Service Connection - Taco Time and Wendys

41 PSE Power Adjust J05 to grade with custom riser

42 PSE Power Replace Ex Vault V11 lid

43 PSE Power Remove Tobin temp power pole base

44

45 JOINT UTILITY TRENCH

46 JUT Cleanup

47 Pivetta Install CL12 frame and cover (need from Lumen) X

48 Pivetta Install handhole HH13 (in Airport yard) X

49 PSE Power PSE Relocate handhole in conflict with JUT (RFI 278) X

50 Pivetta Hydroex JUT near PSE handhole (RFI 278), Install conduits, CV22 and Backfill X X

51 Pivetta/Rain for Rent Clean/Vac out dewater tanks and demob X X

52 Pivetta JUT Pavement Patching X

53

54 JUT - Arco to Gerber Collision (No PSE Gas) - Sta 33+00 to 42+85

55 Pivetta Excavate JUT Trench E E E E E E

56 Golden Gate Install Conduits I I I I I I

57 Pivetta TCP 503 Compaction Backfill JUT Trench B B B B B B B B B B

58

59 Pivetta/Goldengate JUT Completion Milestone X

60 Pivetta JUT Crew Demob X

61

62 ILLUMINATION & SIGNALIZATION

63 Golden Gate Pole procurement (WSDOT stamped) ETA April Ongoing

64

65 Pivetta Pole Base potholing X X

66 Golden Gate Install CMP 3rd to 2nd - P4 at Wendys X

67 Golden Gate Install CMP for luminaire/signal bases north of 2nd

68

69 Versatile/ Goldengate Versatile Signal Base Drilling

70

71 WATERMAIN

72 Water Main Clean Up

73 Pivetta Hydrant at Walgreens (STA 16+54) - Ex Sewer Conflict (RFI078)

74 Pivetta Hydrant (Reinstall) at NE corner S 2nd St- Ex JUT Conflict (RFI139)

75 Pivetta 8" Blow Off at Gene Meyer (STA 20+25) - Ex JUT/Storm Conflict (RFI176)

76 Pivetta Hydrant at Autozone (STA 21+73) - Ex JUT Conflict

77 Pivetta Hydrant at Watson (STA 24+24) - Ex JUT Conflict

78 Pivetta Hydrant at Tommy's Café (STA 26+30.4) - shorten run after stg 1 chan

79 Pivetta Hydrant at Mathewsons (STA 36+15) - Ex JUT Conflict

80 Renton Water Dept Install 4 EA Water Services at S 3rd St - Renton Water Dept (RFI 141) Pivetta stakes FG
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Job# 5 WEEK LOOKAHEAD SCHEDULE LEGEND

Contract # BEGINNING: March 25, 2024 X Day ? Tenative E Excavate B Backfill

Project Name: Rainier Ave S - Phase 4 ENDING: April 27, 2024 N Night M Material I Install Conduit W Weather Delay

sun mon tue wed thu fri sat sun mon tue wed thu fri sat sun mon tue wed thu fri sat sun mon tue wed thu fri sat sun mon tue wed thu fri sat sun mon tue wed thu fri sat

3/17 3/18 3/19 3/20 3/21 3/22 3/23 3/24 3/25 3/26 3/27 3/28 3/29 3/30 3/31 4/1 4/2 4/3 4/4 4/5 4/6 4/7 4/8 4/9 4/10 4/11 4/12 4/13 4/14 4/15 4/16 4/17 4/18 4/19 4/20 4/21 4/22 4/23 4/24 4/25 4/26 4/27

Look Ahead Week 4Look Ahead Week 3

LINE NO. RESP

Current WeekPast Week Look Ahead Week 2Look Ahead Week 1

2022-148

CAG-22-163

TC REQ.
TESTING
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ACTIVITY

82 SEWER LINE

83 HD Fowler Sewer/Storm Castings return to site with WSDOT stamp - pending letter to WSDOT Pending

84 Pivetta Sewer Potholes - 2EA near NW 3rd Pl

85 Renton L028 - PCO-032 FD-49 C900 Material Change - Response/Resolution

86 Renton L035 - PCO033 Sewer Bypass (sent 1/30/24) - Response/Resolution response requested

87 Pivetta Sewer bypass procurement - 2 weeks

88

89 Sewer Day Work - 2-3 wks

90 Pivetta R&R SSMH 14, SSMH 16 and Install SSMH 15 - 1 wk (*JUT impact) postponed

91 Pivetta R&R SSMH 4, SSMH 5, SSMH 6 and SSMH 8 - 1 wk postponed

92 Pivetta Install 8" Sewer 20ft west of SSMH 15 and 65ft west of SSMH16 - 2 days (*JUT impact)

93

94 Sewer Night Work - ~9 wks

95 Pivetta Sewer bypass prep - 2 wks

96 Pivetta R&R SSMH 1, Install 8" Sewer SSMH 1 to SSMH 2 and Install SSMH 2 - 2 wks (*JUT impact)

97 Pivetta Install 8" Sewer EX MH6345 to SSMH 3 and R&R SSMH 3 - 1 wk

98 Pivetta R&R SSMH 12, SSMH 13 and Install 8" Sewer 50ft SW - 1 wk (*JUT impact)

99 Pivetta Install 8" Sewer SSMH 16 to EX MH2108 - 2 nights

100 Pivetta Install 12" Sewer SSMH 10 to SSMH 11 and R&R SSMH 10 and SSMH 11 - 1 wk

101 Pivetta Install SSMH 9, SSMH 7 and Install 8" Sewer (and SS) SSMH 10-9-7 - 2 wks

102

103 CIPP Sewer Lining

104 Insituform CIPP Design Submittal - Submit/Review

105 Insituform CIPP Material Procurement - Apx 3 weeks

106 Insituform CIPP Sewer Lining - pending submittal/material - Apx 1-2 week for lining

107

108 STORM LINE

109 Shope Type 2 CB delivery per RAM093 processing RAM093

110 HD Fowler Storm Pipe Procurement - CL 50 ductile remains
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Job# 5 WEEK LOOKAHEAD SCHEDULE LEGEND

Contract # BEGINNING: March 25, 2024 X Day ? Tenative E Excavate B Backfill

Project Name: Rainier Ave S - Phase 4 ENDING: April 27, 2024 N Night M Material I Install Conduit W Weather Delay

sun mon tue wed thu fri sat sun mon tue wed thu fri sat sun mon tue wed thu fri sat sun mon tue wed thu fri sat sun mon tue wed thu fri sat sun mon tue wed thu fri sat

3/17 3/18 3/19 3/20 3/21 3/22 3/23 3/24 3/25 3/26 3/27 3/28 3/29 3/30 3/31 4/1 4/2 4/3 4/4 4/5 4/6 4/7 4/8 4/9 4/10 4/11 4/12 4/13 4/14 4/15 4/16 4/17 4/18 4/19 4/20 4/21 4/22 4/23 4/24 4/25 4/26 4/27

1 MOBILIZATION

2 Utilities Sitewide Utility Locate Refresh - Effective 2/22/24 - 4/1/24 Refresh

3

4 ROAD CLOSURES / TRAFFIC CONTROL

5 Pivetta TCP-306 Nelson Pl NW Road Closure/Detour - Daytime Only X X X X X X X

6 Pivetta TCP-307 NW 3rd Pl NW Road Closure/Detour - Daytime Only X X X X X X X

7 Pivetta TCP-501/503 NB Rainier Right Lane Mobile Operations for Cleanup X X

8

9 SITE PREP

10 Golden Gate Disconnect power at old sign pole at NE Sunset/Rainier corner lot

11

12 UTILITY CONVERSIONS

13 Lumen, Comcast, PSE 60 Working Day Utility Conversion Window - 4/1/24 to 6/21/24 formal 5-day notice X 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20

14 Pivetta? Ex JUT Removal (in 60 WD conversion window) - pending CO 24

15

16 Lumen

17 Lumen Lumen Utility Conversion - Target Mid June Completion X X X X X X X X X X X X X X X

18 Lumen Install CL17 handhole (RFI258)

19 Lumen Remove and Replace CL22 (NW 3rd Pl, RFI189)

20 Lumen Install Lumen ladders in 6EA vaults (pending RFI 274)

21 Lumen Replace Vault CL09 lid with Non-Skid - After regrade work in Stg 2

22 Lumen Pick up extra Lumen 467TA vault and drop off CL12 frame and cover X

23

24 Comcast

25 Comcast Comcast Utility Conversion - Target 5/11/24 Completion X X X X X X X X X X X X X X X

26 Comcast Fiber Splicing

27 Comcast Coax Placement

28 Comcast Ex conduit wreck-out

29 Comcast Pick up extra Comcast vaults - 6EA X

30

31 PSE Power

32 PSE Power PSE Power Utility Conversion - Target 4/26/24 Completion X X X X X X X X X X X X X X X

33 Renton Sunset to Hayes Power System Swap Over - Pre Activity Meeting & Site Walk X X

34 Renton Change Order 21 - Connection to Ex Power Services Pending

35 Golden Gate Procure PSE Power Service Connection Materials Pending CO and RAM094 ? ? ? ? ?

36 Golden Gate PSE Power Service Connections Prep Pending Signed CO X X X X X

37 Golden Gate/PSE PSE Power Service Connections Pending Signed CO X X X X X X X X X X

38 Golden Gate/PSE Service Connection - Safeway Sign and Billboard

39 Golden Gate/PSE Service Connection - Big Island/Gene Meyer, 2nd St Signal, South Lake Euro

40 Golden Gate/PSE Service Connection - Taco Time and Wendys

41 PSE Power Adjust J05 to grade with custom riser

42 PSE Power Replace Ex Vault V11 lid

43 PSE Power Remove Tobin temp power pole base

44

45 JOINT UTILITY TRENCH

46 JUT Cleanup

47 Pivetta Install CL12 frame and cover (need from Lumen) X

48 Pivetta Install handhole HH13 (in Airport yard) X

49 PSE Power PSE Relocate handhole in conflict with JUT (RFI 278) X

50 Pivetta Hydroex JUT near PSE handhole (RFI 278), Install conduits, CV22 and Backfill X X

51 Pivetta/Rain for Rent Clean/Vac out dewater tanks and demob X X

52 Pivetta JUT Pavement Patching X

53

54 JUT - Arco to Gerber Collision (No PSE Gas) - Sta 33+00 to 42+85

55 Pivetta Excavate JUT Trench E E E E E E

56 Golden Gate Install Conduits I I I I I I

57 Pivetta TCP 503 Compaction Backfill JUT Trench B B B B B B B B B B

58

59 Pivetta/Goldengate JUT Completion Milestone X

60 Pivetta JUT Crew Demob X

61

62 ILLUMINATION & SIGNALIZATION

63 Golden Gate Pole procurement (WSDOT stamped) ETA April Ongoing

64

65 Pivetta Pole Base potholing X X

66 Golden Gate Install CMP 3rd to 2nd - P4 at Wendys X

67 Golden Gate Install CMP for luminaire/signal bases north of 2nd

68

69 Versatile/ Goldengate Versatile Signal Base Drilling

70

71 WATERMAIN

72 Water Main Clean Up

73 Pivetta Hydrant at Walgreens (STA 16+54) - Ex Sewer Conflict (RFI078)

74 Pivetta Hydrant (Reinstall) at NE corner S 2nd St- Ex JUT Conflict (RFI139)

75 Pivetta 8" Blow Off at Gene Meyer (STA 20+25) - Ex JUT/Storm Conflict (RFI176)

76 Pivetta Hydrant at Autozone (STA 21+73) - Ex JUT Conflict

77 Pivetta Hydrant at Watson (STA 24+24) - Ex JUT Conflict

78 Pivetta Hydrant at Tommy's Café (STA 26+30.4) - shorten run after stg 1 chan

79 Pivetta Hydrant at Mathewsons (STA 36+15) - Ex JUT Conflict

80 Renton Water Dept Install 4 EA Water Services at S 3rd St - Renton Water Dept (RFI 141) Pivetta stakes FG
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Job# 5 WEEK LOOKAHEAD SCHEDULE LEGEND

Contract # BEGINNING: March 25, 2024 X Day ? Tenative E Excavate B Backfill

Project Name: Rainier Ave S - Phase 4 ENDING: April 27, 2024 N Night M Material I Install Conduit W Weather Delay

sun mon tue wed thu fri sat sun mon tue wed thu fri sat sun mon tue wed thu fri sat sun mon tue wed thu fri sat sun mon tue wed thu fri sat sun mon tue wed thu fri sat

3/17 3/18 3/19 3/20 3/21 3/22 3/23 3/24 3/25 3/26 3/27 3/28 3/29 3/30 3/31 4/1 4/2 4/3 4/4 4/5 4/6 4/7 4/8 4/9 4/10 4/11 4/12 4/13 4/14 4/15 4/16 4/17 4/18 4/19 4/20 4/21 4/22 4/23 4/24 4/25 4/26 4/27

Look Ahead Week 4Look Ahead Week 3

LINE NO. RESP

Current WeekPast Week Look Ahead Week 2Look Ahead Week 1

2022-148
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TESTING
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82 SEWER LINE

83 HD Fowler Sewer/Storm Castings return to site with WSDOT stamp - pending letter to WSDOT Pending

84 Pivetta Sewer Potholes - 2EA near NW 3rd Pl

85 Renton L028 - PCO-032 FD-49 C900 Material Change - Response/Resolution

86 Renton L035 - PCO033 Sewer Bypass (sent 1/30/24) - Response/Resolution response requested

87 Pivetta Sewer bypass procurement - 2 weeks

88

89 Sewer Day Work - 2-3 wks

90 Pivetta R&R SSMH 14, SSMH 16 and Install SSMH 15 - 1 wk (*JUT impact) postponed

91 Pivetta R&R SSMH 4, SSMH 5, SSMH 6 and SSMH 8 - 1 wk postponed

92 Pivetta Install 8" Sewer 20ft west of SSMH 15 and 65ft west of SSMH16 - 2 days (*JUT impact)

93

94 Sewer Night Work - ~9 wks

95 Pivetta Sewer bypass prep - 2 wks

96 Pivetta R&R SSMH 1, Install 8" Sewer SSMH 1 to SSMH 2 and Install SSMH 2 - 2 wks (*JUT impact)

97 Pivetta Install 8" Sewer EX MH6345 to SSMH 3 and R&R SSMH 3 - 1 wk

98 Pivetta R&R SSMH 12, SSMH 13 and Install 8" Sewer 50ft SW - 1 wk (*JUT impact)

99 Pivetta Install 8" Sewer SSMH 16 to EX MH2108 - 2 nights

100 Pivetta Install 12" Sewer SSMH 10 to SSMH 11 and R&R SSMH 10 and SSMH 11 - 1 wk

101 Pivetta Install SSMH 9, SSMH 7 and Install 8" Sewer (and SS) SSMH 10-9-7 - 2 wks

102

103 CIPP Sewer Lining

104 Insituform CIPP Design Submittal - Submit/Review

105 Insituform CIPP Material Procurement - Apx 3 weeks

106 Insituform CIPP Sewer Lining - pending submittal/material - Apx 1-2 week for lining

107

108 STORM LINE

109 Shope Type 2 CB delivery per RAM093 processing RAM093

110 HD Fowler Storm Pipe Procurement - CL 50 ductile remains

03.25.24 5-week Look-ahead

3/27/2024 2 of 2


