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Notes: 
*1  Provide clarity on issues related to Vision that are currently ambiguous.  Also, create a stronger correlation to the City Business Plan and other plans. 
*2 Once land use policies are in place, staff can begin working on evaluating zoning designations and critical areas on a separate track, with the goal of including that work in a combined public 

hearing in April 2014. 
*3 Includes portions of the Environment Element 
*4 Includes the Community Design Element 
*5 EIS Process for Comp Plan Adoption: Scoping – June 2014, DEIS Issued – November 2014, FEIS Issued – February 2015. 
*6  Includes 60 day review by Department of Commerce 

 


