
Final Cost for Big 5 Site and Remaining Funds Available for the Library at Liberty Park

1.  Funds Available: City Funds  KCLS Funds ** Total  

Original Budget for DT library 9,337,159$       1,470,250$       10,807,409$    
Investment Interest 24,000              Added Budget Sep 2012 24,000             
Total Funds Available 9,361,159$       1,470,250$       10,831,409$    

2.  Cost Reconciliation 12/31/2012

Total Project Cost (see Detail Costing below) 999,608$           64,886$            1,064,494$      

Land Proceeds or  Land Acquisition and related costs (543,588)          (543,588)         
Purchase 527,535     
King County Assessor 38               
Closing cost refund (45)              
Pace Engineers, Survey 5,560         
Laundau, Environmental Assessment 10,500       

Cost net of Land Acquisition 543,588      456,020$          64,886$           520,906$         
Balance Available for Library @ Liberty Park * 8,905,140$       1,405,364$       10,310,503$   
* Budget for L@LP is $8.9 M ** King County Funds are for AMH system

($460k) , Material ($100k) and FF&E ($910k)
Detail Costing

City Cost By Year KCLS Cost 
Land Total 2011 2012 2011 2012 Total

2011 545,800.14      545,800        ‐             
2012 Assessment 37.92                ‐                38               
2012 Less Lamb Henson Lamb (2,250.00)         (2,250.00)    

Demo ‐                ‐             
2011 A Plus Removal 6,712.36           6,712            ‐             

Other ‐                ‐             
2011 Striping/Site plan 1,326.08           1,326            ‐             

Utility ‐                ‐             
2011 eq rental 60.23                60                  ‐             
2011 PSE 4,690.05           4,690            ‐             
2011 CITY 765.59              766                ‐             
2012 PSE 7,242.73           ‐                7,243         
2012 CITY 1,177.45           ‐                1,177         

City paid directly 565,562.55      557,104.45  8,458.10   
KCLS billed to city Inv No. ‐                  ‐               

10/03/2011 6041 8,467.03           8,467            ‐             
10/21/2011 6083 765.98              766                ‐             
11/10/2011 6118 37,612.88         37,613          ‐             
12/15/2011 6178 23,244.70         23,245          ‐             
12/31/2011 6219 16,872.79         ‐                16,873       
12/31/2011 6273 33,471.98         ‐                33,472       
03/09/2012 6363 26,768.84         ‐                26,769       
04/06/2012 6401 5,253.00           ‐                5,253         
05/16/2012 6447 51,774.90         ‐                51,775       
05/31/2012 6534 35,583.63         ‐                35,584       
07/11/2012 6572 9,748.75           ‐                9,749         
10/01/2012 CM 41 for 6572 (2,096.25)         ‐                (2,096)        
08/01/2012 6609 88,898.78         88,899       
10/22/2012 Miller Hull/6744 3,785.75           3,786         
11/08/2012 6702 90,467.61         90,468       
11/08/2012 Miller Hull/6783 3,425.00           3,425         

KCLS Paid/City reimburse 434,045.37      70,090.59    363,954.78 7,917                56,970              64,886       
999,607.92        627,195.04    372,412.88  legal fee Structural/Feasibility

Less Land Acquisition (move to project "000000") (543,588.06)       (543,550.14)  (37.92)          review for L@LP
Cost to Remain with DT Library Budget 456,019.86      83,644.90    372,374.96
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