Northwest Cascade, Inc.

Two Week Schedule
NWC # 3047-WEEK 37

City of Renton Duvall Ave NE / Coal Creek Parkway Reconstruction
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CREW THURS FRI  SAT MON TUES WED THURS FRi SAT  MON TUES WED THURS

Curb Stake 179+05 to 184+00 Huitt X X

Stake Relocate hydrants Huitt X X

Stake luminaires 1,2, & 4 Huitt X X

Instali Curb 204+50 to 203 +75 (SE 100TH) Maloney X X X

Sidewalk 177+29 to 179+70 Left Maloney X

Install Laterais SD5-8 to SD5-9, SD5-15 to SD5-14, SD-24 to

SD5-25 Lappe X X X

Install Laterals SD5-21 to SD5-23, SD5-21 to SD5-18, SD6-3 to

SD6-5, SD6-3 to 6-23 Lappe X X

Install Laterals SD6-12 to SD6-20, SD6-12 to SD6-22, Lappe X

Instali storm Sd 6-18 to 6-19 , SD6-18 to SD6-16 Lappe X

Relocate Hydrants Lappe X X

Make water Connections Lappe X

Misc testing storm & sanitary Lappe

Flushing Water w-2 Carter X

Purities Water Sheet W-2 Carter X X X X

Make water Connections Carter X X

Install Storm 5-2 to 4-15 Carter X

Install Storm 5-1 to 4-14 Carter X

Install storm Sd4-7 to 4-25, incl conn to WQV Carter X X X

Install Laterals SD7-6 to SD7-5 Carter X

Install storm SD4-26 to SD4-27, SD4-27 to daylight Carter X

Install SD-4-26 to SD4-10 (Water) Carter X

install SD4-10 to SD4-22, SD4-21 to SD4-20 Carter X

Install SD5-26 to SD5-2 SD5-26 to SD5-27 (Phone) Carter

Cut curb grade & Removals 179+05 to 184+00 Carter X

Concrete removals 179+05 to 186+00 Hernadez X X

CODF Existing lines Hernadez

Misc Clean-up & path maintenance Hernadez X X

Cap existing water 195+40 Hernadez X

Misc testing storm & sanitary Hernadez X X X X X X X X X

Extend Water Services 196+10, 195+35, 183+35 Hernadez X

Adjust Manholes 205+00 North Hernadez X X X X

Lag wall 3 & Wall 1 Hernadez X X X X

Backill Walls Hernadez X X X X

Shotcrte walls 1 & 3 Johnson Western X

Luminaires & J-boxes TOTEM X X X X X X X X X X X

One Calls 1/29/08 Hernadez
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