

PHASE	PHASING WORK AREA	TIME (CALENDAR DAYS)
1	TAXIWAY B FROM BOEING RAMP TO MID TIE-DOWN RAMP	17
2	TAXIWAY B FROM MID TIE-DOWN RAMP TO NORTH END OF HANGAR 749A	14
3	TAXIWAY B FROM NORTH END OF HANGAR 749A TO RUNWAY 34-16	14


CONSTRUCTION SHALL BE CONDUCTED ON ONLY ONE PHASE AT A TIME. WORK MAY NOT BE CONDUCTED ON MORE THAN ONE PHASE AT A TIME.

- CONSTRUCTION NOTES:**
- AIRCRAFT HAVE THE RIGHT-OF-WAY AT ALL TIMES. VEHICLE TRAFFIC SHALL STOP AND YIELD TO ALL AIRCRAFT OPERATING NEAR HAUL ROUTE.
 - CONTRACTOR SHALL NOT ENTER THE EXISTING PRIVATELY LEASED TIEDOWN RAMP FOR VEHICL ACCESS OR STORAGE OF EQUIPMENT.

- GENERAL NOTES:**
- WHEN A TAXIWAY ROUTE IS CLOSED, TEMPORARY AIRCRAFT TAXI ROUTES WILL ALSO FUNCTION AS THE ARFF VEHICLE AND AIRPORT SUPPORT VEHICLE ROUTE.
 - THE CONTRACTOR SHALL LOCATE AND PROTECT ALL UNDERGROUND UTILITIES. SEE ITEM K IN THE CSPP.
 - FOR HAUL ROUTE TRAFFIC LIMITATIONS SEE Q-6 IN THE CSPP.

DATUM:
 VERTICAL DATUM: NAVD 88 PER RENTON MUNICIPAL AIRPORT RUNWAY 16/34 RESURFACING SURVEY CONTROL PLAN SHEET C1.01 DATED 01-25-10.
 HORIZONTAL DATUM: NAD83/91 PER RENTON MUNICIPAL AIRPORT RUNWAY 16/34 RESURFACING SURVEY CONTROL PLAN SHEET C1.01 DATED 01-25-10. PUBLISHED COORDINATES FOR BMS 6, 7, 8 & 10 WERE HELD.

- LEGEND:**
- NO PARKING AREA
 - CONTRACTOR STAGING AND STOCKPILE AREA SEE SHEET C1.0
 - PHASING WORK AREA
 - CLOSED TAXIWAY MARKING, SEE G1.1
 - BARRICADES
 - TAXI ROUTE
 - HAUL ROUTE
 - COMBINED HAUL AND TAXI ROUTE
 - STOP SIGN
 - FLAGGER



CALL 48 HOURS BEFORE YOU DIG
1-800-424-5555

PRELIMINARY

NOTE: IF "L" DOES NOT MEASURE 1" ADJUST SCALES ACCORDINGLY.

CITY OF RENTON - RENTON MUNICIPAL AIRPORT	728 134th Street SW · Suite 200 Everett, Washington 98204 Ph: 425 741-3800
North Taxiway B Rehab-Airport Signage	
Safety and Phasing Plan	
Phase 2	
DATE: APRIL 2012	
FILE: 23-2010-007	



728 134th Street SW · Suite 200
 Everett, Washington 98204
 Ph: 425 741-3800

NO.	DATE	BY	REVISION