

Taxiway B Thermoplastic Pavement Marking Application Schedule

Day	Work Area	Taxiway B7 Status	Taxiway B6 Status	Boeing Work Station Access Limited	Boeing Work Station Access Open	Bridge Access to D Ramp	Compass Rose Access	South Taxilane Access
Mon 8/25	Phase 1 & 2	Closed	Open	None	Paint Hangar, A3, A4, A5, A6, A7, A9	Open	Open	Closed*
Tues 8/26	Phase 2 & 3	Open	Open	Paint Hangar*, A3*	A4, A5, A6, A7, A9	Open	Open	Open
Wed 8/27	Phase 4 & 5	Open	Closed	A4*, A5*, A6*, A7*	Paint Hangar, A3, A9	Open	Open	Open
Thurs 8/28	Phase 6 & 7	Open	Closed	A6*, A7*, A9*	Paint Hangar, A3, A4, A5	Closed*	Closed*	Open
Fri 8/29	Phase 7 & 8	Open	Open	A9*	Paint Hangar, A3, A4, A5, A6, A7	Closed*	Closed*	Open

*Intermittant access is available to aircraft with 30 minute notification for construction operations to clear area