



6622 - 112th St. E. • PUYALLUP, WA 98373 • (253) 770-3844 FAX (253) 770-3845

Date: 4-23-24

KEY			
B	Begin	S	Suspend
X	Available Days	I	Intermittent
D	Delay	C	Complete that Day
R	Resume	W	Weather

Project Name: Park Avenue N Extension.

APRIL/MAY

WORK ACTIVITY	SUB / SUPPLIER	APRIL							MAY							JUNE												
		M	T	W	TH	F	S	S	M	T	W	TH	F	S	S	M	T	W	TH	F	S	S						
River rock/ BNSF planter strips	Sebastian			X	X	X																						
Channelization/ striping	Stripe Rite	X	X																									
Install signs		X																										
Illumination/Traffic poles/wiring	Stetner																	X	X	X	X							
Punch list		X	X	X	X	X																X	X	X	X	X		
Remove temp. fencing/ eco-blocks/ open road																												
pull all silt socks/ any erosion control/ temp traffic control																												
Substantial Completion																												
take down lay down yard demob site																												

*TESC PERFORMED PRIOR TO EACH TASK WHERE APPLICABLE