
Liberty Park Library Project Cost Status 

1.  Funds Available: City Funds  Total  

Available Project Budget  8,905,140$       8,905,140$

Total Funds Available 8,905,140$       8,905,140$

2.  Cost Reconciliation

Total Project Cost (see Detail Costing below) 54,417$             54,417$     
Life to Date Project Cost ‐               54,417$             54,417$     
Remaining Balance Available  8,850,723$       8,850,723$

Detail Cost
By Year

KCLS billed to city Inv No. Total 2012 2013

12/18/2012 6985 MillerHull 34,373.88        34,374            ‐             
01/17/2013 6992 MillerHull 20,043.22        ‐                  20,043       
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KCLS Paid/City reimburse 54,417.10        34,373.88      20,043.22 
Total Cost Life to Date 54,417.10          34,373.88      20,043.22   
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