Northwest Cascade, Inc.
Two Week Schedule
# 3047-WEEK 22

of Renton Duvall Ave NE / Coal Creek Parkway Reconstruction
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CREW THURS FRI  SAT MON TUES WED THURS FRI  SAT MON TUES WED THURS

Survey For Gas Line relocation / replacement HUITT X X

Stake Hydrant Relocations HUITT X X

Gas Line relocation / replacement Pilchuck X X X X X X X X

Install Gravel base pond maintenance road Jess X
.|Cut Pond Road (PA Line 20+00 to 22+38) Jess X X On Hold Waiting On Carey

Prep PA line (Place CSBC for Concrete Road) Jess X X On Hold Waiting On Carey

Cut Curb Grade 202+00 to 216+75 (Left & Right) Jess X X X X X X X X

Excavate Unsuitable 213+00 to 216+75 Jess X X

Place CSTC curb 205+00 to 216+75 Jess X X X X X X X

Pour Curb 205+00 to 216+75 Wilson X X X

Sleeves Irrigation Jess X X

Install Landscaping Pond Bottom Johnson Landscaping X X X X X

Install Landscaping Pond Other Johnson Landscaping X X X X

Install Storm SD8-18 to SD8-14 (added CB 200+07) Nelson X

Install Storm 9-2,4,5 (24th) Nelson X X

SDB8- 8 to SD7-15 Nelson X X X

Sanitary 196+29 to 196+67 Nelson X

SD8-2 to SD7-9 Nelson

SD8-22 to SD8-11 -Nelson

Hold Guy Wire SD8-2 to SD8-11 Nelson

install underdrain Sew Replaceent wall 2 Pagel X X X

install Sanitary & Storm 100th Pagel X X X

Franchise Utilities 185+00 to 201+33 Crossings Sigler X X X X X X X

Franchise Utilities 185+00 to 201+33 Crossings TOTEM X X X X X X X

Tree Removal 186+40 Sigler X

Qwest /Com Cast Connections Sigler X X X X

Qwest /Com Cast Connections TOTEM X X X X

Franchise Utilites 180+00 to 185+00 Mainline Sigler X X X X X X X X X X X

Franchise Utilites 180+00 to 185+00 Mainline TOTEM X X X X X X X X X X X

Franchise Utilites 180+00 to 185+00 Crossings Sigler X X X X X X

Franchise Utilites 180+00 to 185+00 Crossings TOTEM X X X X X X

Adjust Vaults Nelson X X X X X

Adijust Vaults TOTEM X X X X X

95th Street Water Work Pagel X X

Connect Yards Existing services Pagel X X X

Connection 24th Pagel X

Connection 100th Pagel X

Connection Nazarin & 23rd Pagel X

Connections Sta 197+27 2 Ea Pagel X

Misc roadway ex & Removals JESS X X X X X X X X X X X X X

Tie Re-bar & Shot Tie back wall Johnson Western X X X X X X X X X

One calls Hydrant relocation Sigler X

One calls Water connection Sigler X

One calls power vault 100th street Perry X

One Calls 8/21/08/08 Don Sigler
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