
SCHEDULE "B"  AT A GLANCE 01/19/2009
Citywide Walkway Improvents - City of Renton - CAG-08-125

ITEM # ITEM DESCRIPTION START FINISH NOTES
B9 Removing Asphalt Conc. Pavement 20-Jan-09 21-Jan-09 Left Side
B13 Roadway Ex. Includig Haul 20-Jan-09 21-Jan-09 Left Side
B25 CSTC 20-Jan-09 21-Jan-09 Left Side
B9 Removing Asphalt Conc. Pavement 04-Feb-09 05-Feb-09 Right Side
B13 Roadway Ex. Includig Haul 04-Feb-09 05-Feb-09 Right Side
B25 CSTC 04-Feb-09 05-Feb-09 Right Side
B5 Removing Existing Retaining Wall 9-Feb-09 10-Feb-09
B44 Relocate Existing Rockery 9-Feb-09 10-Feb-09
B43 Relocate Existing Mailboxes 9-Feb-09 10-Feb-09
B42 Relocate Existing Street Signs 9-Feb-09 10-Feb-09
B40 Adjust Existing Water Valve Box to Grade 09-Feb-09 10-Feb-09
B41 Relocate Exis Water Valve Box to Grate 11-Feb-09 11-Feb-09
B36 Cement Conc. Traffic Curb & Gutter 12-Feb-09 12-Feb-09
B51 Cement Concrete Driveway Ent. Type R1 13-Feb-09 13-Feb-09
B35 Cement Conc. Ped. Curb 16-Feb-09 18-Feb-09
B48 Cement Conc. Sidewalk 16-Feb-09 18-Feb-09
B49 Cement Conc. Curb Ramp Type 2 16-Feb-09 18-Feb-09
B50 Cement Conc. Curb Ramp Type 4A 16-Feb-09 18-Feb-09
B3 Sawcut Existing Asphalt Pavement 19-Feb-09 19-Feb-09
B4 Sawcut Existing Concrete 19-Feb-09 19-Feb-09
B6 Removing Cement Conc. Pavement 19-Feb-09 20-Feb-09 Road Section
B9 Removing Asphalt Conc. Pavement 19-Feb-09 20-Feb-09 Road Section
B36 Cement Conc. Traffic Curb & Gutter 23-Feb-09 23-Feb-09 Bulb Out
B13 Roadway Ex. Includig Haul 23-Feb-09 24-Feb-09 Bulb Out
B25 CSTC 23-Feb-09 24-Feb-09 Bulb Out
B48 Cement Conc. Sidewalk 24-Feb-09 24-Feb-09 Bulb Out
B51 Cement Concrete Driveway Ent. Type R1 24-Feb-09 24-Feb-09 Bulb Out
B26 HMA CL 1/2" PG 64-22 25-Feb-09 25-Feb-09
B34 Root Barrier 12" Dpth 26-Feb-09 26-Feb-09
B29 Topsoil Typ A 27-Feb-09 02-Mar-09
B30 Seeding, Fertilzing and Mulching 27-Feb-09 02-Mar-09
B32 Seeded Lawn Fertilization 27-Feb-09 02-Mar-09
B33 Bark Mulch 03-Mar-09 03-Mar-09
B56 Finish and Cleanup 04-Mar-09 04-Mar-09
B37 Plastic Crosswalk Line 04-Mar-09 04-Mar-09
B38 Plastic Stopline 04-Mar-09 04-Mar-09
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