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RENTON DOWNTOWN UTILITY IMPROVEMENT PROJECT

Utility Work in the Downtown Area

The Downtown Utility Improvements Project construction continues
its work to upgrade water, sewer and stormwater infrastructure
within the downtown core. We began utility improvements this past
spring with a projected 24 month construction period. Current
construction efforts are putting our completion ahead of schedule,
with storm utility improvements now complete.

Remaining sewer utility work has reached 90% completion and will be
completed this fall with low-impact, cured in-place lining happening
through spring 2022.

Remaining work includes Water Utility Improvements which will
begin this fall and will go through spring of 2022. Shown in the
map to the right, are the remaining areas of work. Overall project
construction is anticipated to be completed in Fall of 2022. See
reverse side of mailer for a general project timeline.

We will promote business access and keep traffic moving to and
through downtown during high impact work. Access to businesses
and local events will be maintained, and directional signage and on-
site crews will direct traffic. Work hours are 7 a.m. - 6 p.m. Additional
notifications will be provided as work moves to specific areas and
where detours and road closures may be needed. Please follow
directions of flaggers and posted signage for safe access.

1.S 2nd St Sewer

October - November 2021

The ongoing sewer main installation has reached its last leg with the
current work in S 2nd St. Work will continue from the low point at the
intersection of Whitworth Ave S & S 2nd St, moving west to Rainier
Ave S and east to Morris Ave S.

2. Water Utility

December 2021 - January 2022

Water utility work will begin later this year through early next year in
the following locations:

e \Whitworth Ave S and Shattuck Ave S, between S 2nd Stand S
3rd St.

e Water utility work on S 2nd St from Whitworth Ave S to
Rainier Ave S.

e Water utility work will occur south of S 3rd St at Whitworth
Ave S and Smithers Ave S.

3. Rainier Ave S Sewer Access Lid

December 2021

We will return to the intersection of Rainier Ave S and S 3rd St to
complete installation of a sewer access lid. Lanes will be restricted as
needed, but through access of the intersection will be maintained.
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Water Utility Wrap-up (not on map)

Late Fall 2021 - Early Winter 2022

Not shown in the map are final steps to complete water utility
improvements such as installing final services, connections and
pressure testing. Water utility shutoffs are anticipated during service
connections. We will reach out with prior notifications prior to
shutoffs

Paving and Restoration (not on map)

Spring - Fall 2022

Final Paving and restoration of downtown curbs, sidewalks and
roads will begin in the spring following completion of utility work.

Cured In-place Lining (not on map)

November 2021 - December 2021

Low-impact cured in place work to repair and reinforce existing
utility infrastructure will occur throughout the project area.

For more information on DUIP visit:
www.rentonwa.gov/duip

For more information on the Wells-Williams conversion
project happening nearby, visit:
www.rentonwa.gov/ww

QUESTIONS ABOUT CONSTRUCTION?
Visit www.rentonwa.gov/duip

Call 425-363-1007 Email duip@rentonwa.gov

MREFZIESEIERP X FFEE duip@rentonwa.gov.
Si necesita traducir esta informacién al espaiol, correo electrénico duip@rentonwa.gov.
Néu quy vi can théng tin nay chuyén ngir sang tiéng Viét xin guii d&n hom thu dién ti duip@rentonwa.gov.
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DUIP Project Timeline
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