

# Notice

## Taxiway Bravo Rehabilitation Project – North Portion

April 24, 2013

Starting on **Monday, May 13, 2013**, the North Portion of the Taxiway Bravo Rehabilitation Project will begin.

Construction will include reconstructing and repaving the taxiway pavement, upgrading taxiway lighting to LED, utility repairs and replacement, and connecting taxiway signage changes. The project will be broken up into three phases and all phases are scheduled to be completed in 45 calendar days.

Most of the aircraft in the Cedar River hangars and all of the tied down aircraft on the adjacent apron areas will continue to have access to the runway for the duration of the project.

The aircraft in the hangars immediately facing the runway (1, 3, 5, 7, 9, 11, 13, 15, 17, and 19) will be unable to access the runway during phase II of construction. Phase II is scheduled to begin on Wednesday, May 29 and continue through Wednesday, June 12. Construction in this area will replace pavement all the way up to the western face of the hangar building.

Please contact Jonathan Wilson with any questions at 425-430-7477.

Thank you.