

SW 27th / Strander Boulevard Extension Phase 1, Seg 2A

August 2013

Construction Update:

- West side tieback installation is complete.
Tieback installation went slowly and cautiously, due to multiple utilities.
- Excavation on west side has commenced.
- Westside pile driving to occur in October.

Construction Photos



Early September – View from westside, eastside is visible through cut-outs in sheet pile.



Early September – Haul road being shared by Strander project and Sound Transit project.



Early September – View from eastside, westside is visible through cut-outs in sheet pile.



Early September – Excavation progressing on westside.